
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/19/2003

ESTIMATE SUMMARY 16:40:24

CONTID: C13504         ESTIMATE NO: 0009 FINL 1999

PCN: 13504-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY02 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: STA R300-083                  

R3 FY02 SIGN REPLACEMENT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ALERT TRAFFIC CONTROL, INC. PAY PERIOD ENDING 06/19/2003 DATE TIME STARTED 02/01/2002

543 SOWER DRIVE DATE LET 01/03/2002 DATE WORK BEGAN 02/11/2002

 DATE AWARDED 01/11/2002 DATE TIME STOPPED 10/31/2002

 DATE CONTRACT EXECUTED 01/30/2002 DATE ACCEPTED 10/31/2002

BAYFIELD CO 81122     970/884-0578 DATE NOTICE TO PROCEED 02/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 712,377.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 858,502.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,355.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

168.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

10,355.67

$

$

$

$

712,377.88

0.00

712,377.88

0.00

712,377.88

0.00

0.00

712,377.88

0.00

AMOUNT DUE 712,377.88 10,355.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,355.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

273.0 TIME ALLOW: 7/12/2002 ??:??:??

ORIG TIME ALLOW: 6/15/2002 ??:??:??
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PCN: 13504-BID    ESTIMATE RUN 06/19/2003

PROJECT: STA R300-083                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:40:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 1,002.000

0.000

202-00810  
 

1,002.000

EACH

15.00000 15,030.001,002.000

0.00

0010 REMOVAL OF SIGN PANEL 2,319.000

0.000

202-00821  
 

2,319.000

EACH

10.00000 23,190.002,319.000

0.00

0015 SIGN PANEL (CLASS I) 12,761.780

0.000

614-00011  
 

12,761.780

SF  

12.75000 162,712.7012,761.780

0.00

0015 MATERIAL ALLOWANCE CLASS I SIGN PANELS 0.000

0.000SF  

6.68000 0.000.000

0.00

0020 SIGN PANEL (CLASS II) 6,901.330

0.000

614-00012  
 

6,901.330

SF  

15.00000 103,519.956,901.330

0.00

0020 MATERIAL ALLOWANCE CL II SIGN PANEL 0.000

0.000SF  

11.01000 0.000.000

0.00

0025 SIGN PANEL (CLASS III) 2,855.500

0.000

614-00013  
 

2,855.500

SF  

17.25000 49,257.382,855.500

0.00

0025 MATERIAL ALLOWANCE CLASS III SIGN PANEL 0.000

0.000SF  

12.29000 0.000.000

0.00

0030 STEEL SIGN POST (2 INCH ROUND) 6,887.040

0.000

614-01502  
 

6,887.040

LF  

7.00000 48,209.286,887.040

0.00

0030 MATERIAL ALLOWANCE STEEL SIGN POST (2 IN RD) 0.000

0.000LF  

3.03000 0.000.000

0.00

0035 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 5,789.510

0.000

614-01582  
 

5,789.510

LF  

24.00000 138,948.245,789.510

0.00
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PCN: 13504-BID    ESTIMATE RUN

PROJECT: STA R300-083                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0035 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 IN RD)(SB SCD.
80)

0.000

0.000LF  

15.73000 0.000.000

0.00

0040 VARIABLE MESSAGE SIGN (FURNISH ONLY) 4.000

0.000

614-10124  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00

0045 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

22,000.00000 22,000.001.000

0.00

0050 FLAGGING 1,495.250

0.000

630-00000  
 

1,495.250

HOUR

24.00000 35,886.001,495.250

0.00

0055 TRAFFIC CONTROL 1.000

0.000

630-10005  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN, LYLE SIGNS INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0080 ADDED ITEM (LUMP SUM)/ CMO #4  SETTLEMENT OF FINAL 
QUANTITIES & ISSUES

0.931

0.000

900-00014  
 

0.931

L S 

70,488.00000 65,624.330.931

0.00

CAT 712,377.880.00712,377.88CURRENT AMT0200 $ $ $

$ 712,377.880.00$712,377.88$CURRENT AMTPROJECT TOTAL


